THE CORPORATION OF THE COUNTY OF SIMCOE

Corporate Services Division
Transportation and Engineering Department
1110 Highway 26
Midhurst, Ontario
LOL 1X0

Tel: (705) 735-6901
Fax: (705) 727-7984
Web Site: www.simcoe.ca

Contract # 395000-0837

September 5, 2008
NOTICE OF ROAD CLOSURE EXTENSION

10 Sideroad Adjala at Bailey Creek Bridge

This notice is to advise you that the due to a number of delays associated weather and groundwater issues,
reconstruction of the 10 Sideroad Adjala Bridge over Bailey Creek will not be completed on schedule. As
such, the closure of the 10 Sideroad Adjala and Concession Road 5 in the vicinity of the bridge will be

extended until approximately October 19, 2008 in order to complete the construction.

As before, access to all properties on the 10 Sideroad Adjala and Concession Road 5 will be maintained
throughout the road closure. However, through traffic should continue to use the detour route via County
Road 50, County Road 1 and Concession Road 4 (see Key Plan). We ask that you continue to exercise extra

precaution during the ongoing construction activities.

Should you have any questions or concerns related to this project, please do not hesitate to contact either of

E-mail: James.Hunter@simcoe.ca
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Mr. Brian Wickenheiser, P. Eng.
Project Manager

Ainley & Associates Limited

550 Welham Road

Barrie, Ontario

L4N 877

Phone: (705) 726-3371

E-mail:
wickenheiser@ainleygroup.com

M ROAD g

% o]

CONCE:
%

= mm = PROFOSED CO&VSTRUCTION KEY PLAN

DETOUR ROUTI

We wish to thank you in advance for your patience and cooperation in this matter.



